StillNotBald Programme Office

# Change-Control Audit Pack

Range: All dates

Generated 2026-10-18 16:35:22 UTC by Jordan Hale - NoPM

```
Audit chain head: 6c6d2213bf4dc704bb79752917d638f287cfd812e173a84a02f0c52042a8f626 at 2026-10-18 16:35:22 UTC
Anchor: not anchored
```

| 30 | 14 | 3 | 2 | 8 | 36 |
|---|---|---|---|---|---|
| Change requests | Approved | Implemented | Evidence items | Decisions | Audit rows |

A change request is included when it was raised, decided or implemented inside the range. Approver is the person who decided it. A dash means not recorded.

# Change requests

| REF | TITLE | STATUS | DECIDED | APPROVER | IMPLEMENTED | PASS/FAIL |
|---|---|---|---|---|---|---|
| CR-007 | Reject request to include tax-engin... | rejected | 2026-09-23 | Jordan Hale | - | 0 / 0 |
| CR-004 | Defer historical statutory-archive mi... | approved | 2026-10-06 | Jordan Hale | - | 0 / 0 |
| CR-001 | Extend ERP go-live by 4 weeks to ... | approved | 2026-10-11 | Jordan Hale | - | 0 / 0 |
| CR-005 | Increase cloud landing-zone egres... | approved | 2026-10-12 | Jordan Hale | - | 0 / 0 |
| CR-002 | Add APAC HR module to ERP sco... | under_review | - | - | - | 0 / 0 |
| CR-003 | Replace GL conversion engine with... | under_review | - | - | - | 0 / 0 |
| CR-006 | Renegotiate datacenter exit date fr... | under_review | - | - | - | 0 / 0 |
| CR-008 | Programme-level: introduce unified... | raised | - | - | - | 0 / 0 |
| CR-009 | UAT-A change request impact by ar... | raised | - | - | - | 1 / 0 |
| CR-010 | UAT-B cost 10000 | raised | - | - | - | 0 / 0 |
| CR-011 | UAT-B cost 60000 | raised | - | - | - | 0 / 0 |
| CR-012 | UAT-B routine no cost | raised | - | - | - | 0 / 0 |
| CR-013 | UAT-B emergency fix | implemented | - | - | 2026-10-18 | 0 / 0 |
| CR-014 | UAT-B retest manager high risk | approved | 2026-10-18 | Jordan Hale | - | 0 / 0 |
| CR-015 | UAT-B retest admin high risk | approved | 2026-10-18 | Demo Manager | - | 0 / 0 |
| CR-016 | UAT-B retest 4-6 high risk (2 admins) | raised | - | - | - | 0 / 0 |
| CR-017 | UAT-B retest manager emergency | implemented | 2026-10-18 | Jordan Hale | 2026-10-18 | 0 / 0 |
| CR-018 | UAT-B retest normal 10000 | raised | - | - | - | 0 / 0 |
| CR-019 | UAT-B retest high 60000 | raised | - | - | - | 0 / 0 |
| CR-020 | UAT-B retest normal 10000 | raised | - | - | - | 0 / 0 |
| CR-021 | UAT-B retest high 60000 | raised | - | - | - | 0 / 0 |
| CR-022 | UAT-B retest emergency UI | approved | 2026-10-18 | - | - | 0 / 0 |
| CR-023 | UAT-A retest throwaway CR | implemented | 2026-10-18 | Jordan Hale | 2026-10-18 | 1 / 0 |
| CR-024 | UAT-A emergency retest phone | approved | 2026-10-18 | Emergency path (n... | - | 0 / 0 |
| CR-025 | UAT-A emergency retest desktop | approved | 2026-10-18 | Emergency path (n... | - | 0 / 0 |
| CR-026 | UAT-A member emergency attempt... | raised | - | - | - | 0 / 0 |
| CR-027 | UAT-A member emergency attempt d | raised | - | - | - | 0 / 0 |
| CR-028 | T1 retest emergency decide | approved | 2026-10-18 | Emergency path (n... | - | 0 / 0 |
| CR-029 | T3 retest emergency 390 | approved | 2026-10-18 | Emergency path (n... | - | 0 / 0 |
| CR-030 | T3 retest emergency 1280 | approved | 2026-10-18 | Emergency path (n... | - | 0 / 0 |

# Evidence appendix

### CR-009  UAT-A change request impact by area

| DOCUMENT | TYPE | RESULT | TESTER | DATE |
|---|---|---|---|---|
| Evidence for CR-009 | test_result | pass | Jordan Hale | 2026-10-18 |

### CR-023  UAT-A retest throwaway CR

| DOCUMENT | TYPE | RESULT | TESTER | DATE |
|---|---|---|---|---|
| Evidence for CR-023 | test_result | pass | Demo Manager | 2026-10-18 |

# Decisions

| REF | DECISION | CHANGE | VERB | DECIDED | RATIONALE |
|---|---|---|---|---|---|
| DEC-007 | UAT-A decision linked to CR-009 | CR-009 | accepted | 2026-10-18 | - |
| DEC-008 | UAT-A retest decision for CR-023 | CR-023 | accepted | 2026-10-18 | - |
| DEC-001 | Adopt phased ERP go-live (finan... | - | accepted | 2026-09-18 | Reduces cutover blast radius; finance mo... |
| DEC-002 | Use vendor reconciliation accele... | - | accepted | 2026-10-15 | Cost of a failed close window exceeds $8... |
| DEC-003 | Wave-based migration order: no... | - | accepted | 2026-08-19 | Operational risk is substantially lower; tea... |
| DEC-004 | NoPM as programme-level RAI... | - | proposed | 2026-10-18 | - |
| DEC-005 | (Superseded) Pursue parallel-le... | - | superseded | 2026-09-03 | Initial decision based on available QA cap... |
| DEC-006 | Revise ERP phasing: include or... | - | accepted | 2026-10-11 | Reconciliation integrity requires OTC and ... |

# Change-request audit trail

| WHEN (UTC) | ACTION | ACTOR | ON BEHALF OF | REF |
|---|---|---|---|---|
| 2026-10-18 08:54 | change_request.create | Jordan Hale | Jordan Hale | CR-009 |
| 2026-10-18 09:04 | change_request.create | Jordan Hale | Jordan Hale | CR-010 |
| 2026-10-18 09:04 | change_request.create | Jordan Hale | Jordan Hale | CR-011 |
| 2026-10-18 09:05 | change_request.create | Jordan Hale | Jordan Hale | CR-012 |
| 2026-10-18 09:06 | change_request.create | Jordan Hale | Jordan Hale | CR-013 |
| 2026-10-18 09:06 | change_request.implement | Jordan Hale | Jordan Hale | CR-013 |
| 2026-10-18 10:01 | change_request.create | Demo Manager | Demo Manager | CR-014 |
| 2026-10-18 10:01 | change_request.create | Jordan Hale | Jordan Hale | CR-015 |
| 2026-10-18 10:01 | change_request.decide | Demo Manager | Demo Manager | CR-015 |
| 2026-10-18 10:01 | change_request.decide | Jordan Hale | Jordan Hale | CR-014 |
| 2026-10-18 10:01 | change_request.create | Jordan Hale | Jordan Hale | CR-016 |
| 2026-10-18 10:02 | change_request.create | Demo Manager | Demo Manager | CR-017 |
| 2026-10-18 10:02 | change_request.implement | Demo Manager | Demo Manager | CR-017 |
| 2026-10-18 10:02 | change_request.decide | Jordan Hale | Jordan Hale | CR-017 |
| 2026-10-18 10:24 | change_request.create | Jordan Hale | Jordan Hale | CR-018 |
| 2026-10-18 10:25 | change_request.create | Jordan Hale | Jordan Hale | CR-019 |
| 2026-10-18 10:26 | change_request.create | Jordan Hale | Jordan Hale | CR-020 |
| 2026-10-18 10:26 | change_request.create | Jordan Hale | Jordan Hale | CR-021 |
| 2026-10-18 10:27 | change_request.create | Jordan Hale | Jordan Hale | CR-022 |
| 2026-10-18 10:44 | change_request.create | Demo Manager | Demo Manager | CR-023 |
| 2026-10-18 10:49 | change_request.decide | Jordan Hale | Jordan Hale | CR-023 |
| 2026-10-18 10:50 | change_request.implement | Jordan Hale | Jordan Hale | CR-023 |
| 2026-10-18 12:24 | change_request.retro_retired | system (migration 0106) | - | CR-013 |
| 2026-10-18 12:24 | change_request.retro_retired | system (migration 0106) | - | CR-022 |
| 2026-10-18 13:07 | change_request.create | Demo Manager | Demo Manager | CR-024 |
| 2026-10-18 13:07 | change_request.emergency_co... | Demo Manager | Demo Manager | CR-024 |
| 2026-10-18 13:08 | change_request.create | Demo Manager | Demo Manager | CR-025 |
| 2026-10-18 13:08 | change_request.emergency_co... | Demo Manager | Demo Manager | CR-025 |
| 2026-10-18 13:10 | change_request.create | UAT-A Member | UAT-A Member | CR-026 |
| 2026-10-18 13:10 | change_request.create | UAT-A Member | UAT-A Member | CR-027 |
| 2026-10-18 13:11 | change_request.create | retest-c2-t1b decide+write | Jordan Hale | CR-028 |
| 2026-10-18 13:11 | change_request.emergency_co... | retest-c2-t1b decide+write | Jordan Hale | CR-028 |
| 2026-10-18 13:59 | change_request.create | Demo Manager | Demo Manager | CR-029 |
| 2026-10-18 13:59 | change_request.emergency_co... | Demo Manager | Demo Manager | CR-029 |
| 2026-10-18 14:01 | change_request.create | Demo Manager | Demo Manager | CR-030 |
| 2026-10-18 14:01 | change_request.emergency_co... | Demo Manager | Demo Manager | CR-030 |